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1. Introduction 
1.1 B:ackground 

Site Number: B5YL 

D.O. Number: EP-G105-00064 

Response Authority: CERCLA 

Response Lead: EPA 
N PL Status: NonNPL 
Mobilization Date: 10/18/2010 
Demob Date: 2/22/2011 
CERCLIS ID: OHN 000 510 495 

ERNS No.: 

FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

EP-S5-08-02 

9/23/2010 

Time-Critical 

Removal Action 

10/18/2010 

2/22/2011 

Ohio EPA notified 

1.1.1 Incident Category 

T me-Critical Removal Action 

1.1.2 Site Description 

The Plate-Rite (PR) Plating Site includes one 13,000-square-foot building in Dayton, Ohio. The Site is located 



in ;a mixed residential, commercial, and industrial area. The Site is bordered to the north by a residential 
property, to the south by a commercial building, to the east by a residential property and Webster Street, and 
to :he west by a wooded area. The Site is located within 200 feet of residential areas and within 500 feet of 
commercial businesses. The Site is also located approximately 1.5 miles north of the Great Miami River. 

The on-site building contained numerous plating tanks, pits, 55-gallon drums, containers and laboratory 
chemicals containing hazardous wastes. 

1.1.2.1 Location 

The PR Plating Site is located at 5311 Webster Street in Dayton, Montgomery County, Ohio. The Site's 
geographical coordinates are 39° 49' 2.28" North latitude and 84° 10' 51.996" West longitude. 

1.1.2.2 Description of Threat 

Elesctroplating operations began at the PR Plating Site in 1985 and ceased in 2007. Bohn-Jur, Co., is the 
current Site owner. 

In -ebruary 1985, the Plate-Rite Co., Inc., began plating operations at the Site and provided product to various 
industries such as the medical, food service, appliance, automotive, and tool room industries. The company 
electroplated a host of surfaces, including aluminum, cast iron, carbon steel, stainless steel, brass, copper, 
and zinc castings. The company also worked with plating finishes that included copper, multi-layer nickel, 
zincating, decorative chrome, polished nickel chrome, nickel plate satin finish. On August 3, 2005, the 
company voluntarily dissolved. 

In December 2005, Master Vision Plating, LLC (MV), was formed. MV leased the Site from the Bohn-Jur, Co., 
ami conducted electroplating operations until 2007. 

On June 1, 2010, the Harrison Township Fire Department (HTFD) conducted a fire safety inspection at the on-
site; building. The HTFD found numerous fire code violations and also observed the following: 

21 plating tanks (approximately 1,000 gallons each) with liquids and solids; 

Three underground storage pits; 

150 to 200 containers, most containing cyanides, acids, nickel, copper, and alkalines; 

One pallet of flammable material (paints); 

A laboratory with numerous small containers of chemicals; 

Spillage between tanks in the dip tank room; and 

Leaking 55-gallon drums. 

The HTFD noted that since 2007, local authorities responded to reports of breaking and entering of the Site on 
eight different occasions. The most recent break-in occurred the weekend of July 17, 2010. 

On June 18, 2010, the HTFD submitted a letter to U.S. EPA requesting assistance in conducting a time-critical 
removal action at the Site. 

On July 22, 2010, U.S. EPA conducted a site assessment at the PR Plating Site. 

On August 17, 2010, the Ohio Environmental Protection Agency (OEPA) requested assistance from the U.S. 
EPA in conducting a potential time-critical removal action involving numerous abandoned plating tanks, 
drLims, and containers of plating waste at the Site. 



1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

On July 22, 2010, U.S. EPA conducted a site assessment at the PR Plating Site and observed and 
documented the presence of approximately 21 plating tanks, three underground storage pits, a 
lal)oratory, and approximately 200 55-gallon drums and small containers of liquid and solid wastes 
located throughout the on-site building. U.S. EPA collected 15 investigative liquid waste and 4 
investigative solid waste samples from plating tanks, 55-gallon drums, containers, and the floor of 
the building. Based on analytical results for the samples collected during the site assessment, the 
drams and containers contain corrosive, caustic, and flammable liquids, and the plating tanks and 
drams contain TCLP arsenic (D004), TCLP cadmium (D006), TCLP chromium (D007), TCLP lead 
(C008), and cyanide-bearing toxic wastes. 

Hcizardous wastes identified at the Site exhibited the following characteristics: 

Ignitability; 
Corrosivity; 

Reactivity; and 
Toxicity. 

Based on the analytical results and Site conditions observed during the site assessment, the Site 
meets the criteria for a removal action pursuant to 40 CFR 300.415(h)(2). 

2. C'urremt Activities 

2.1 Operations Section 

2.1.1 Narrative 

On September 9, 2010, the Emergency Contingency Plan was finalized by U.S. EPA and distributed 
to the HTFD. 

On September 23, 2010, the Action Memorandum was signed by the Director of the U.S. EPA 
Rtjgion V Superfiind Division approving the removal action at the PR Plating Site. 

On September 30, 2010, a delivery order was issued to the ERRS contractor (EQM) to conduct 
re Tioval activities at the site. 

On October 25, 2010, U.S. EPA initiated removal activities at the site. 

B(Jtween October 27 - November 19, 2010, the following site activities were completed: Site 
security, air monitoring, sampling and haz catting of wastestreams, bulking of wastes, initiation of 
off-site disposal. See POLREP 2 for further detail of November 2010 activities. 

Between November 20 - December 23, 2010, the following site activities were completed: Site 



security, air monitoring, continued bulking of wastes, continued off-site disposal of wastes, and 
began dismantling plating process area. See POLREP 3 for further site details. 

2.11.2 Response Actions to Date 

Week of December 27. 2010 
No site work was conducted during this week - Holiday Break. Site security was on site 24-lirs 
during this week. 

WeekofJanuarv3. 2011 
EFLRS completed dismantling the plating process area and continued sizing hazardous debris and 
cutting up vats. The vat cutting was being conducted in Level B PPE. 

EFLRS completed consolidating the remaining solids/sludge from each of the remaining plating vats 
in the plating room. ERRS filled up two 20-yd rolloff boxes with the solid/sludge material (profiled 
under the name "floor residue"). 

On January 4, 2011, one non-hazardous debris rolloff box was transported for offsite disposal to 
Stony Hollow Landfill, Dayton, Ohio. 

Week ofJanuarv 10. 2011 
No site work was conducted during this week. Site security was on site 24-hrs during this week. 

Week of January 17. 2011 
EFLRS transported out two PCB transformers for off-site disposal to Clean Harbors, Twinsburg, 
Ohio. The PCB oil concentration in each transformer ranged from 288 milligrams per kilogram 
(mg/kg) to 562 mg/kg. 

Weekof January 24. 2011 
No site work was conducted during this week. Site security was on site 24-hrs during this week. 

W;ek of January 31. 2011 
No site work was conducted during this week. Site security was on site 24-hrs during this week. 

Week of February 7, 2011 
EFLRS continued sizing hazardous debris and cutting up vats. The vat cutting was conducted in Level 
B PPE. 

EFLRS mobilized a manlift and completed removing all overhead piping and plating process debris 
frcim the ceiling in the plating room and the buffing room. 

EFLRS completed sweeping the plating room floor. A hot pressure washer was mobilized and ERRS 
began decontaminating the Plating Room walls and flooring. A cleaning solution was used to pre-
treat the walls and flooring and then hot pressure washer was used to rinse. 

On February 7, 2011, ERRS transported one 20-yd rolloff box of hazardous "floor residue" to EQ, 



Detroit, MI for off-site disposal. 

Week ofFebruarv 14. 2011 
EIvRS completed sizing hazardous debris and cutting up vats. The vat cutting was conducted in 
Level B PPE. 

ERRS completed decontaminating the Plating Room and the Buffing Room floors and walls with a 
cl(;aning solution and hot pressure rinse water. All decon water was staged into poly totes for off-site 
di:;posal. ERRS completed sweeping the Grinding and Main Storage rooms. 

On February 14, 2011, one non-hazardous debris rolloff box was transported for offsite disposal to 
Stony Hollow Landfill, Dayton, Ohio. 

On February 14, 2011, one 20-cubic yard rolloff box of hazardous debris was transported for off-site 
disposal to Heritage Environmental Services, Indianapolis, Indiana. 

On February 17, 2011, ERRS subcontracted a floor drain cleaning company to mobilize to the site 
and clean out all of the floor drains on site. 

On February 18, 2011, two 20-cubic yard rolloff boxes of hazardous debris were transported for off-
site disposal to Heritage Environmental Services, Indianapolis, Indiana. 

On February 18, 2011, ERRS completed filling in the main plating line containment pit with 
concrete. 

Week ofFebruarv 21. 2011 
On February 21, 2011, ERRS transported 1,400 gallons of contaminated decon water to EQ, Detroit, 
Ml for off-site disposal. 

ERRS completed sealing the plating room floor and walls. 

On February 22, 2011, ERRS transported one 20-yd rolloff box of hazardous "floor residue" to EQ, 
Detroit, MI for off-site disposal. 

On February 22, 2011, one non-hazardous debris rolloff box was transported for offsite disposal to 
Stony Hollow Landfill, Dayton, Ohio. 

On February 22, 2011, U.S. EPA met with the Harrison Township Fire Department and Ohio EPA 
and conducted a tour of the completed removal action. 

ERRS demobilized from the site on February 23, 2011. All site work is completed. 

1 he electricity was disconnected and the two office trailers will be demobilized on February 24 and 
2;. 2011. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 



US. EPA has identified various PRPs for this Site, but none of the identified PRPs were capable to 
fimd the removal action. 

2.1.4 FINAL DISPOSAL SUMMARY TABLE 

IVaste Stream 

T'Jon-hazardous debris 
(wood, boxes, trash, 
etc.) 

Hazardous Debris 
(F008) 

Scrap Steel 

(Compressed Gas 
(Cylinders 

Lab Pack 
(Oxidizer Liquids, 
Toxic Liquids, HCl, 
(Corrosive Liquids, 
Sodium Lamps, 
Batteries, aerosols, 
paint, hydrogen 
peroxide) 

(Chromic Acid Liquid 

Acid Liquid 

t>«leutral Liquid -
Hazardous 

Flammable Liquid 

Medium 

Solid 

Solid 

Solid 

Gas 
Cylinders 

Solid, 
Liquid 
and Gas 

Liquid 

Liquid 

Liquid 

l i a i ^ 

Quantity 

13 rolloff 
boxes 

8 rolloff 
boxes 

16.51 tons 

19 each 

11 drums 

4,376 gallons 

1,800 gallons 

4,347 gallons 

Idrum 

Manifest 
# 

Treatment 

Landfill 

Hazardous 
Landfill 

Recycle 

Re-use 

Various 

Treatment 

Treatment 

Treatment 

Fuels 

Disposal 

Waste 
Management -
Stony Hollow 
Landfill 
Daylon, Ohio 

Heritage 
Environmental 
Indianapolis, 
Indic'ma 

Franklin Iron & 
Scrap 
Dayl;on, Ohio 

Wieler Welding 
and Ferrell Gas 
Daylon, Ohio 

EQ 
Detroit, 
Michigan 

PSC (Vickery) 
Vickery, Ohio 

PSC (Vickery) 
Vickery, Ohio 

PSC (Vickery) 
Vickery, Ohio 

Clean Waters 



Cyanide solids (pure 
product) 

Cyanide Liquid 

Caustic Liquid 

Caustic solids (dry 
solids) 

F'lating residue (floor 
sweepings) 

(Cyanide sludge 

F'CB Transformers 

.Ammonium 
FJi fluoride 

Boric Acid 

Hazardous decon 
water (chrome, 
t'arium, lead) 

Solid 

Liquid 

Liquid 

Solid 

Solid 

Sludge 

Solid and 
Liquid 

Solid 

Solid 

Liquid 

3 drums 

500 gallons 
(2 totes) 

2,000 gallons 

11 drums 

2 rolloff 
boxes 

3 drums 

2 each 

2 dnmis 

1 drum 

1,400 gallons 

Blending 

lYeatment 

Treatment 

Treatment 

Treatment 

Hazardous 
Landfill 

Treatment 

Incineration 

Treatment 

Treatment 

Treatment 

Limited 
Dayton, Ohio 

Cyanide Destruct 
Systems 

PSC 
Detroit, 
Michigan 

PSC (Vickery) 
Vickery, Ohio 

Petro-Chem 
Detroit, 
Michigan 

EQ 
Detroit, 
Michigan 

PSC 
Detroit, 
Michigan 

Clean Harbors 
Twinsburg, Ohio 

Petro-Chem 
Detroit, 
Michigan 

Petro-Chem 
Detroit, 
Michigan 

PSC (Vickery) 
Vickery, Ohio 

2.2 Planning Section 



2.2.1 Anticipated Activities 

Nc further action. 

2.2.1.1 Planned Response Activities 

See Section 2.2.1.2. 

2.2.1.2 Next Steps 

None. 

All site work is completed and all persormel demobilized from the site on February 22, 2011 

2.2.2 Issues 

None. 

Removal is completed. 

2.3 Logistics Section 

2.4 Finance Section 

2.4.1 Narrative 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

TAT/START 

$425,000.00 

$44,000.00 

$395,300.00: 

$37,000.00 

$29,700.00 

$7,000.00 

6.99% 

15.91% 

Intramural Costs 

L SEPA - Direct $36,000.00 $30,000.00' $6,000.00 16.67% 

Total Site Costs $505,000.00 $462,300.00^ $42,700.00 8.46% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments 
made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely 
up-to-date. The cost accounting provided in this report does not necessarily represent an exact 



monetary figure which the government may include in any claim for cost recovery. 

2.5 Safety Officer 
On October 21, 2010, the Site H&S Plan was finalized. 

On October 25, 2010, all site persormel read and signed the approved H&S Plan. 

2.6 Liaison Offlcer 

2.7 Information Officer 

2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 

3. Participating Entities 

3.1 Unified Command 

3.2 Cooperating and Assisting Agencies 
Harrison Township Fire Department - Mark Lynch 

Ohio EPA DERR - Dave Combs, Jim Crawford 

4. Personnel On Site 
U.S. EPA - 1 OSC 
STAF.T - 1 WESTON START 
ERRS - 3 EQM and 3 Inland Waters of Ohio 

5. Definiiion of Terms 

6. Additional sources of information 

6.1 Internet location of additional information/reports 
For additional information such as a copy of "U.S. EPA's Site Assessment Report" or the 
"Emergency Contingency Plan", please refer to the "Documents" Section of the project website 
hr.p./vvww.epaosc.org/. 

6.2 Reporting Schedule 
1 his is the final POLREP. 

7. Situatiional Reference Materials 


